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January 5, 1998
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Mr. Michael McAteer, WAM (SHSRL-6))

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard

Chicago, IL 60604-3590

Dear Mr. McAteer:

Subject: Monthly Progress Report No. 1
CH2M HILL/E&E Oversight of Remedial Action (RA) Activities
Enviro-Chem Superfund (ECC) Site, Zionsville, Indiana
WA No. 008-ROBF-0530, Contract No. 68-W6-0025

Enclosed is a copy of Progress Report No. 1 for December 17, 1997 to January 31, 1998
reporting period, and the corresponding photographic log.

Please call me at (513) 762-7605, if you have any questions.

Sincerely,

CH2M HILL
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Tim Harrison
Site Manager
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ECC RA Oversight Progress Report No. 1
(12/17/97 to 1/31/98)

CH2M HILL Remedial Action (RA) Oversight Observation

This is the first RA oversight progress report submitted by CH2M HILL for RA activities
done at the Enviro-Chem (ECC) Superfund Site in Zionsville, Indiana. This progress report
covers the period from December 17, 1997 to January 31, 1998.

Versar Inc., the ECC Trust’s (Trust) prime remediation contractor, and several
subcontractors performed field activities during the reporting period. Remediation
activities began in early December 1997 when Versar mobilized to the site. The first few
weeks of activities were for general setup of site construction trailers, phone and electric
utilities, permits, etc. Remedial construction activities started in mid-December 1997.

Tim Harrison/ CH2M HILL performed field oversight on December 17, 1997 and January 6,
1998. Field summary notes were e-mailed to U.S. EPA for each of these days. Starting
January 12, 1998, Danny Lynch/Ecology and Environment, Inc. (CH2M HILL
subcontractor) began full-time oversight at the ECC site at the request of U.S. EPA as major
remediation activities began.

Progress Made by Trust’s Contractor This Reporting Period

The line items below list the status of a particular remediation task identified in the Trust’s
Project Schedule dated December 19, 1997.

1-31. Pre-Design Activities — These line items were all completed prior to this reporting
period with the exception of items 20, 29, and 30 as is discussed below.

20. 'RTRA Standards Submittal (by Trustees) —Trust submitted proposed RTRA
Clean Closure standards to U.S. EPA in mid-January. Proposed standards are
under review by U.S. EPA and IDEM.

29. Award Subcontracts —Several subcontracts were awarded during the
reporting period (e.g., tank and building erection, earthmoving, electrical), but
other subcontracts such as mechanical have not been awarded.

30. Baseline Air Monitoring — The meteorological station was constructed the
week of December 8. Baseline air sampling was completed the week of
January 5.

31-39. Pre-Mobilization Activities — All of these activities were completed during the
reporting period. These items included obtaining building permits, installing trailers
(office and decon), phone utilities, and power service (to trailers and process
building). Potable and gray water tanks were brought on site. Plumbing of the
decon tanks is in progress.
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40-42. Completed setup construction facilities and site surveys.

43.

45.

Construct Perimeter Roads —Item is in progress, but behind schedule. Roads have
been “roughed in” but are not final based on specifications. This is not a critical path
issue and has been delayed while Trust address critical path issues.

Clean and Repair Erosion Ditches —Item has not been initiated during reporting
period and is behind schedule. This is not a critical path issue and has been delayed
while Trust address critical path issues.

Install Culvert System — Item has not been initiated during reporting period, and is
behind schedule. This is not a critical path issue and has been delayed while Trust
addresses critical path issues.

46-51. South Concrete Pad Area - These items are in progress, but have not been

completed and are a few weeks behind schedule. These activities, which include test
borings, grouting ECC sump, and determination of safe excavation depth, are
critical path items and are discussed in more detail in the Problem Areas section
below. The contractor did conduct soil gas testing along the west, south and east
perimeters of the concrete pad using a geoprobe.

52-59. Treatment Systems - These items are all related to erection of the treatment process

building which has been completed.

Erect Four Tanks with Liners - The contractor completed assembly of the four tank
(T1, T2, T3 and T4) outer metal shells. Liner installation began in tank T1, but has
not been initiated on other tanks at the end of the reporting period. A specifications
non-compliance issue regarding the tank liners is discussed below in the Problems
Section. This is a critical path item and is about 2 weeks behind schedule.

Problems Resolved by the ECC Trust's Contractor

The water tank liners were kept warm to maintain flexibility prior to installation. A
temporary wall was constructed in the process building and temporary propane heaters
were used to maintain an elevated temperature.

Problem Areas Remaining

1.

A conflict was noted between the specification for the fabrication of the tank liners and
the tank liners that were delivered to the site. The specification states that the liners
were to be factory fabricated in one piece. The liners were not in one piece and required
field welding of the liner bottom to the liner sidewall. Versar and the Trust are in the
process of generating acceptable field fabrication specifications and QA /QC procedures
that will prevent the tank liner subcontractor from having to shop weld the liner
bottoms to the sidewalls. Shop welding the liners would be expected to significantly
delay the project schedule.

The schedule for the investigation of the “southern concrete pad area” has been delayed
due to water handling issues for standing water at the southern end of the concrete pad.
Several inches of water exist on the pond, apparently due to runoff from rain events.
The water must be removed so the Trust can complete soil borings in this area.
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As part of the effort to determine how to dispose of the water, the Trust sampled the
water and had it analyzed for contaminants of concern. The Trust states the water
showed “borderline” contamination (compared to IDEM discharge limits) and therefore
could not be directly discharged to Finley Creek without treatment. Since no water
treatment systems are in place as of yet, the Trust decided to store the water in three
temporary frac tanks (20,000 gallons each) until treatment is in place. After the frac
tanks were filled, the Trust discovered that additional water still remains that must be
removed. There is no more room onsite for additional frac tanks.

The Trust has decided they will pump the water in the frac tanks. The water remaining
on the concrete pad will be pumped to one or more of the four new wastewater storage
tanks (150,000 gallons each) being built until the treatment system is operational. The
tanks’ construction has been delayed as noted in item 1 above.

These water handling issues have delayed the soil boring progress in the southern
concrete pad area by about 2 to 3 weeks as of this reporting period. As a result, the
project critical path items including the geotechnical report (which will specify
dewatering, requirements and where sheet piling, is needed), southern pad area sheet
piling installation, site dewatering, and soil excavation will also be delayed. The concern
is that these delays will push soil excavation into April when higher amounts of
precipitation are common. This potential precipitation would generate additional water
handling issues and result in poor site conditions that could further delay the schedule.
The Trust is currently evaluating the issue and its impact on the project schedule. A
revised schedule is expected to be submitted by the Trust to U.S. EPA next reporting
period.

3. Versar cannot locate the 20-foot x 20-foot x 12-foot “ECC sump” under the concrete pad
that was identified during remedial investigations. The Trust is concerned that the
sump is hydraulically connected to artesian source of water that will continue to
produce water during dewatering and excavation activities. As a result, they intend to
grout the sump. The Trust expect to continue geotechnical investigations to exactly
locate the sump during the next reporting period. The inability to locate the sump is
impacting the project schedule and may be a source of water on the southern concrete
pad.

4. The ECC Trust has not come to an agreement with the Bankert family regarding the use
of the “borrow area” soils to use as backfill material for the southern concrete pad area
excavation. The Trust has requested that Versar investigate alternative sources of
backfill materials if negotiations with the Bankerts over the borrow area material prove
unsuccessful.

Trust's Activities Planned

The following activities are expected to begin, or be completed, during the next reporting
period based on Versar’s current project schedule. The line items below list the status of a
particular remediation task identified in the Trust's Project Schedule dated December 19,
1997.



ECC RA OVERSIGHT PROGRESS REPORT NO. 1—12/17/97 10 1/31/98

20.

42,

43.

45.

46-51.

61-64.

73-86.

87-94.

93.

RCRA Standards Submittal (by Trustees) —Come to agreement with U.S. EPA and
IDEM on appropriate RCRA Clean Closure Criteria to be applied to excavation of
the southern concrete pad area.

Set Up Construction Facilities— Complete the plumbing of the office trailers and
decon trailer.

Construct Perimeter Roads— Complete construction of the interior site access road.

Clean and Repair Erosion Ditches — Initiate and complete construction of site
erosion ditches per the specifications.

Install Culvert System — Initiate and complete construction of the site culvert
system.

South Concrete Pad Area—Complete the concrete pad area geotechnical
investigation and results report. Versar also expects to locate and grout the “ECC
sump.”

Erect Four Tanks with Liners —Complete assembly of tanks of liners and piping for
wastewater tanks T1, T2, T3 and T4, including hydrostatic leak testing of tanks.
Versar also expects to transfer stored water from the temporary frac tanks to the
permanent site tanks for treatment (not a line item on schedule).

Process Building Equipment — Continue setting SVE and wastewater treatment
process equipment and ancillary plumbing and wiring of the process building.
Functional testing of equipment is also expected.

North Treatment Area Phase I (Existing Soil) — Begin and complete installation of
the north treatment area (existing soil) SVE system. This includes clearing area,
crushing concrete building slabs, excavate SVE trenches, add stone aggregate to
trenches, laying SVE piping in trenches, backfill trenches, installing impermeable
liner, and air monitoring.

South Concrete Pad Area— Begin and complete preparing for excavation of
southern concrete pad area including clearing area, installing dewatering well
points, demolishing and crushing concrete pad, excavating and stockpiling subbase.

Install East Zone Sheet Pile Cutoff Wall — Begin installation of southern concrete pad
area sheet pile along east wall.

Other line items shown on the contractors schedule are expected to take place after the next
reporting period and are therefore not included in this report.

ECC Trust's Schedule Status

Based on the schedule dated December 19, 1997, it appears that progress is about 2 to

3 weeks behind schedule at the end of the reporting period. The Trust’s contractor has
acknowledged schedule days and expects to submit a revised schedule to U.S. EPA early in
the next reporting period.



